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The Madera County Transportation Commission (MCTC) and the City of Madera are requesting 
that this proposed State Transportation Improvement Program (STIP) amendment be noticed at 
the April 2005 California Transportation Commission (Commission) meeting and be considered 
for approval in May 2005.  This Notice is an informational item allowing the Commission to 
review the proposal, comment and/or ask questions prior to taking formal action in May 2005 or 
later. 
 
The City of Madera proposes to reduce the programmed project scope, modify the project limits, 
and remove a total of $3,436,000 of local funds programmed for Construction Support (CON 
Support) and Construction (CON) on the South Madera and Gateway Improvement project 
(PPNO 5355).  MCTC concurs with this request. 

 
RECOMMENDATION 

 
The Department of Transportation (Department) recommends the item be placed on the consent 
calendar for approval at the May 2005 Commission meeting.  
 
BACKGROUND 
 
The South Madera and Gateway Improvement project (PPNO 5355) will provide interchange 
improvements along Route 99 at the Route 145/Route 99 and the Gateway Drive/Route 99 over-
crossings.  The Gateway Drive/Route 99 improvements also include a new freeway off-ramp at 
Almond Avenue.  The South Madera and Gateway Improvement project is currently 
programmed with $500,000 of Regional Improvement Program (RIP) for CON Support and 
$5,186,000 of RIP for CON in FY 2005-06.  The City of Madera also has a local contribution of 
$3,436,000 for CON and CON Support on the South Madera and Gateway Improvement project.  
The City of Madera is the implementing agency for the project development and right of way 
phases of the project and the department is the implementing agency for construction.  The 
construction costs for the South Madera and Gateway Improvement project have escalated and 
the current estimate is approximately $10,200,000 for construction support and construction.  
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This is approximately $1,000,000 over the currently programmed amount.  To date, the City of 
Madera has expended $1,466,000 for project development and right of way acquisitions.  The 
City of Madera wants to provide useable improvements to the region, but additional 
programming capacity is unavailable for the construction cost increases.  The City of Madera is 
proposing that the South Madera and Gateway Improvements project scope be reduced to remain 
within available funding.  The proposal is to remove the Route 145/Route 99 over-crossing 
improvements from the South Madera and Gateway Improvement project.  The Route 145/Route 
99 over-crossing improvements will be programmed at a later date when funds become available. 
 
RESOLUTION 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period as follows: 
 
Revises: 
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STIP AMENDMENT 04S-050 
 

Location Map 
 

 
 

06 – Madera  

PPNO 5355 

 
Location:   City of Madera, Route 99 from 

Gateway Drive to Route 145. 
 

Description:  Modify interchanges. 
 


